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ALLAN J. THOMPSON

21 “C" Orinda Way, #314
Crinda, 4563
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March 4, 2002
CALIFORNIA ENERGY COMMISSION D 0 C KET
Docket Unit, MS-4 ' _ .
1516 Ninth Street 1 AFC 1 ?Eﬂ?.
Sacramento, CA 95814-5512 DATE ¥R 04
y 7502
Re: Docket No. 01-AFC-14 REC D;“ﬁ;—_—_—;

Dear Sir'/Madame:

Enclosed for filing with the California Energy Commission are an original and 12 (twelve)
copies of the attached Applicant Status Report #3. PLEASE NOTE — this a revised version of
the document that was filed on March 1, 2002. Unfortunately, final’ - revisions had not been
incorporated into the document before it was docketed with the Energy Commission.

Sincerely, ~
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Allan J. Thompson
One of Counsel
Roseville Energy Facility, L.L.C.
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STATE OF CALIFORNIA

Energy Resources Conservation
And Development Commission

In the Matter of ) _
Application for Certification ) Docket No. 01-AFC-14
For the Roseville Energy )
Facility (REF) D)
' )
Applicant Status Report #3

Applicant docketed the eight data requests remnaining from the second set of Soils &
Water Data Requests on February 15, 2002. Of the remaining 156 CEC data requests issued by
Staff, the applicant provided comprehensive responses to all but nine data requests. Of the nine-
remaining data requests, two were partially answered and responses are being deveioped for
remainder.

Applicant received a request from the Placer County Air Pollution Contro! District
(PCAPCD) to provide further data and/or explain the data previously presented. The data will be
provided to PCAPCD on or before March 11, 2002. Applicant provided the necessary finding to
PCAPCD and believes the PCAPCD will be able to issue the Preliminary Determination of
Compliance within the next forty-five days. Applicant is working closely with PCAPCD to
provide the necessary data for their analysis.

There was a meeting with Western on. January 28, 2002 to evaluate the System Impact
Study results. It was agreed that the SIS docketed on January 25, 2002 is the base line for
‘establishing the mitigation plan for the REF project. The base line will be used to coordinate the
mitigation with the area utilities and California 1SO. A schedule for completing the Transmission
System Engineering technical analysis and providing the environmental data related to the
mitigation plan is being developed and will be provided to the CEC Staff prior to the CEC
Committee Status Conference in April, 2002,

Applicant continues to evaluate the three PG&E Gas routes, and the viability of the Rio
Linda project, io determine the best alternative for the project and PG&E.

Applicant continues to make progress in the CEC and federal agency licensing processes,
and will submit the remainder of the cutstanding data responses soon.

Dated: March 4, 2002
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